URS

Muscoy Team Conference Call Notes
16 October 2006 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[l DennisBane/lURS

XI Adam Harvey/URS [0 Stacey Aldstadt/SBMWD

X Kit Veldman/URS [0 Robin Ohama/SBMWD

X Roger Nommensen/URS ] Matt Litchfield SBMWD

DJ  Connie Biedel/URS L1 John Perry/SBMWD

XI Mark Eisen/Secor [1 Dave Solomona/lSBMWD

X Tom Perina/lCH2M Hill ] Terry Ton/SBMWD

X Bob Kemmerle/E2 ] Mike Lowe/SBMWD
X LanaKennerly/SBMWD

| Capture Analysis

=  Adam will provide a (draft) drilling schedule and send out to everyone.
= Tom, Roger, and Mark will discuss the design criteria after the conference call today.

| Construction/Validation/Performance

» URSreceived word today that the differential pressure transducer is being shipped from
Houston this week.

= URSreceived an email from Dave Solomona stating that today the new probe was installed
and calibrated in the SixCENSE instrument, and it is currently working properly. Adam will
confirm with Kim that the warranty on the probe is six months.

= Last week, thefield activities continued with sampling of the Muscoy source PDB wells, and
the Treatment Plant split samples were completed with the City for monitoring wells 135-139,
and also Newmark monitoring wells 10 and 11.

=  Thisweek, URSis completing the Source OU LPMP monitoring wells, and expect to be done
by 17 or 18 October.

» URShasfinal datafor samplesthrough August and received the new electronic validation
report for September.

= Adam bumped the cost and performance due date for comments out by two weeks, making it
now due on 31 October, the sixth-month report is bumped out to 7 November, and the RA
report is now due on 17 November.

= Lanawill check on the status of the well site report and advise Adam.

=  Mark will provide EPA their proposed well design and a native electronic version of the
specification 1356, which covers the instalation of 109, 110, and 111.

= |f there are changesto the bid package, URS will point it out to the City for their review.
There will be 3 daysfor EPA, CH2M Hill, and SBMWD to review the extraction well and
monitoring well specifications once URS distributes them.

| General Discussion

=  Nodiscussion.

| Next Conference Call

Monday, 23 October 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact ydveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)
days of this writing.




